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% 0 Institutions & People
= Illinois
Legend:
> Mats Selen gen
> Jim Wiss Engineer
> Doris Kim Eacu[l)ty
> Mike Haney ost oc
> Vaidas Simaitas Technical

= Puerto Rico
» Angel Lopez
» Hector Mendez
» Eduardo Ramirez
» Zhong Chao Li
» Aldo Acosta

=  Vanderbilt
» Will Johns
» Paul Sheldon
» Med Webster
» Eric Vaandering
» John Fellenstein
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%o Goals & Constraints a

= Provides Muon ID and Trigger = Other design goals/constraints:
» Trigger & ID for interesting > Min. pattern recognition confusion
physics states _ _ » Minimize occupancy
> Check/debug pixel trigger > Distribute occupancy uniformly
» Minimize max. drift time

= Fine-Grained tracking + toroids _
. » Robust, high-rate detector element
» Stand-alone mom./mass trig.

> Momentum “confirmation” > Size of hall limits wide-angle
(improves background rej.) acceptance to 200 mrads
» Sets reqd. tracking resolution

toroid(s) —

[N BSRRE

muon tracking
stations
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%g Basic Building Block a

= Basic Building Block: Proportional Tube “Planks”
» 3/8" diameter Stainless steel tubes (0.01” walls)

> “picket fence” design

» 30u (diameter) gold-plated tungsten wire

» Brass gas manifolds at each end (RF shielding important!)

» Front-end electronics: use Penn ASDQ chips, modified CDF COT card
> Likely to use 85% Ar - 15% CO, (no CF . more on this later)
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Planks will be built at
UI, UPR, & Vand.
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Meets design goals/constraints:

>

V VYV V VYV

A\

Min. pattern recognition confusion
Reduce occupancy

Distribute occupancy uniformly
Minimize max. drift time

Robust, high-rate detector element

Stand-alone momentum/mass trigger
Momentum "“confirmation” (improves

background rejection)

Meets reqd. tracking resolution (<2mm)

12 planks “cover” each octant

r u v

Geometry IP B

Beams Eye View of
each station:
overlapping octants

stereo views provide ¢ info.
4 views per station (r, u, v, r)
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% 0 Installation Unit: Octant (or Quad) a

e 4 octants make a wheel, two wheels construct a view.
e Octants will be built at institutions and delivered to FNAL.

e "Vertical Lazy Susan”
installation - rotate during
installation on floor rollers

e Each wheel will then be hung
vertically from overhead
beams.

e This allows each view to be

individually serviced: it will

be possible to install and/or
remove an octant during run.

e Each octant is installed in

wide aisle horizontally.
U - stereo wheel plates.
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Overhead Support

e The entire muon
system can move
with the toroid
package since there
are no floor
connections.

e The wheels are
supported from
individual floor
rollers during
installation and then
hung vertically from
the overhead beams.
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Expected Occupancies

= Minimum bias events will be largest source of hits in detector

= (Generated assuming an average of 2 interactions/crossing
» OLD Luminosity of 2x1032 and 132 ns bunch spacing

Occupancy (%)

What Station 1| Station 2| Station 3
avg. # of hits per crossing 42 8 9
avg. occupancy 0.34% 0.06% 0.07%
max. channel occupancy 2.50% 0.24% 0.52%
max. channel rate (kHz/cm”2) 3.7 0.4 0.8
0.03 -
— Station 1 ~ 35| — Station 1
2.5 — Station 2 = — Station 2
) — Station 3 o 3t —Station 3
2.0 T 2.5 Occupancies and rates
L5 X /| |are small even for 396ns
' 2 is <n>=6 (3 times larger)
m [
1.0 (-4
L
0.5 k, 0.5
0'0 LIII] 60 20 100 120 140 Lﬁzlf.] L30 200 220 0'0 I
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A ) Organization 6
Base cost: $3.81M  (Material: $2.93M, Labor: $0.88M)

WBS 1.5 — Muon
Paul Sheldon

1.5.1 1.5.8
Planks SubProject
Paul Sheldon Mgmt
1.5.2
Detector
Stations
Jim Wiss
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%0 Organization 6
Base cost: $3.81M (Material: $2.93M, Labor: $0.88M)
WBS 1.5 — Muon

Paul Sheldon
1.5.1 i
Planks 155 Leg
Paul Sheldon Gas System < bl; -8 :
Angel Lopez ubrrojec
Mgmt
- 1.5.6
1.5.4 Software
1.5.2 Test Stands Eduardo Ramirez
Detector Stations Will Johns
Jim Wiss | Area o Cost
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Construction Cost

Activity [JActivity Name Base Cost [[Material Labor Total  [[Total Total Total Total ||Total |[Total
ID () Contingency  [IContingency  [[FY05  [[FY06 FYO7 FY08 FY09 [FY10 JFY05-10
(%) (%)

1.5.1  |Muon Detector 1,768,686 35 203,104f 908,305 1.054.301|[ 354,960 0 Off 2.521.269

_Planks L]

152  |[Muon Detector 350,?? 35 63.43 246.29 136.397|[ 41,013 0 487136
Stations

1.5.3  |Muon Detector 1:341,849 41 17 40.118 885.865 415.335| 510614 0 Off 1.851.933
Electronics

1.54 |Muon Detector 156,726 50) 65.448f 429498 119.421 0 0 Off 227818

_Tesl Stands L]

1.5.5 |IMuon Detector Gas 106,050 66.903 0 0 Off 172,953
System

1.5.6  |[Muon Detector 0 0 0 0 0 0 0 0 0 0
Software

1.5.8 |Muon Detector 669,276 24 24) 115.275| 2368.882| 238.882| 238,882 0 Off 831.920
Subproj Mgmt

| 1.5][file_15_092104 || 4,428,62?" 41" 28" 48?.330"2.428.341"2.031.839 1,145,468 0|| 0“ 6,093,029
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%0 M&S Cost Profile by Fiscal Year 6

WBS 1.5 Muon Detector M&S Obligation Profile

| I m CB (MIE)

FYO05 FYO06 FYO7 FYO08 FYQ09 FY10 FY11

1600

1400 -

1200 -
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%0 Labor Profile by Fiscal Year a
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%0 Description of Project Flow 6
Plank Octant Stage 1 i Stage 2
Test Stands Test Stands !
'| Station
Plank Plank Octant > 1 Re_ady
Parts & Jigs Fab Assembly Stations | Float=469
(Stainless tubes)| 283 :
Octant Station ~ ~>| Ready |
FE Interface _ Parts & Jigs Supports Float=468 |
Cards :
Front-End Software i
ngc[glase —> Electronics Gas Sys |
L Gas S Ready |,
as Sys.
Internal Octant = !
— (100d Duration)_) Float=608 !

HV, LV cables

Internal Octant .
Gas Dist. Sys.

University Groups
External Vendors

Both
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Key Milestones With Distributed Float

BTeV - WBS 1.5 Muon Detector

Selected Key (Critical) Activities

Activity ]

Crtical Actvity [ R
Milestone |:‘
Critical Milestone S

Fyo4 FY04 FY06 FYOT FY08 Fyod Fy10
WBs Activity Desc. Total Fleat
Q1(Q2|Q3|04|Q1|Q2|Q3|04 (Q1/Q02|Q3]04|Q1]1Q2]|Q3|104 |01|Q2|Q3[04|Q1]02|G3 104 |Q1]Q2|03|04

12134 Manufacture & Del of Pre-Prod Stainless Tubes 73d ::I
31513 Acquisition of ASDQs 2834d |
1411 Fab Of Pre-Prod Flanks at flinois 914 — Pre'PrOd u Ctiond
31563 Frant-End Boards Pre-Prad (VANDEREBILT) 2834 ::
2412 [Fab Of Pre-Prod Octants at llinois 511d ﬁ
121382 Wanut & Lel orod Staness Tubes [ 15t Ship - 50%) 73d —
12624 [Manufacture & Del of Prod Machined Plank Parts 150d - | ' |
1412 Fab Prod Planks at linois 73d o “
242 Fab Muon Octants at Vanderhilt 73d '; _
31510 Front-End Boards Prod (VANDERBILT) 2834 @) :*:
9431 LkdM First Muon Station Ready 3184 - 4
8132 |LkaM: Secand Muon Station Ready 173d g A
9133 LKk4M: Third Muon Station Ready 74d . A
54113 'Muon Prod Gas Dist Syt 4984 Q. -
8134 [LkdM: Muon Gas System Ready 14984

*
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A ) CD-1 Recommendations a

* The primary recommendation was that we hire a full-time quality
assurance engineer for the duration of the project.

» After discussing this with project management, it was decided that
additional effort will be added to the project office to handle QA issues for
BTeV. The muon project will hire a full-time technician to handle QA and
project oversight.

» We have added this technician to our WBS

= Actively pursue forward funding.

» Vanderbilt has verbally agreed to provide $1M in forward funding. MOU
1S in preperation.
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The End
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%g Required Backup Slides 6

The next two slides are required

L _____________________________________________________________________________________________________________________________________________|
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%o Glossary of Terms a

* These should be terms that are BTeV jargon or really
unusual technical terms. If you use a glossary at the end,
indicate 1ts presence clearly 1n a box on slide 3, so
reviewers will know that it 1s there for them to peek at
during the talk.

L _____________________________________________________________________________________________________________________________________________|
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Description of Project Flow

% 0 With Distributed Float a

Plank Octant Stage 1 i Stage 2
Test Stands Test Stands !

'| Station

Plank Plank ‘ 3 Octant > 1 Ready

Parts & Jigs i)))l Fab Assembly T ! Float=74
(Stainless tubes)| 283 |
Octant Station ~ ~>| Ready |
FE Interface Parts & Jigs Supports Float=73 |\
Cards :
Front-End Software i
ngc[glase —> Electronics Gas Sys |
% Gas Sys Ready |,
Internal Octant | (100 Duration)_) Float=498 i

HV, LV cables

Internal Octant .
Gas Dist. Sys.

University Groups
External Vendors

Both
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